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PROJECT DASHBOARD 

Budget Status Summary 

 Project 
As Approved 

07/30/2018 

Expended 
To Date 

06/30/2020 
Percentage 
Complete  

Total Project 
Budget * 

$76,138,353 $54,217,533 71.21% 

Contingencies 
& Allowances ** 

$3,448,563 $1,363,054 39.53% 

Project Duration 136 weeks 104 weeks 76.47% 

NOTES: 

* Per scope approved by Council 7/30/2018, including removal of the Art 
Allowance. Scope remains unchanged from that which Council 
approved. 

** Contingencies and allowances are included in the Total Project 
Budget. 

 

Schedule Status Summary 

Council Approval /  
Notice To Proceed 

 07/30/2018 

Phase 1 Completion  03/12/2020 

Phase 2 Substantial Completion*  03/04/2021* 

* Subject to change due to COVID-19   

 

Risks & Closely Monitored Issues 
1. Risks to schedule from pandemic-related labor 

shortages and social distancing safeguards; see 
Coronavirus-Related Impacts on p. 2 and 
Pending Changes on p. 4. 

2. Potential for undiscovered conditions inside the 
Courthouse during Phase 2 renovations. 

3. Minimizing disruptions to Superior and District 
Courts’ operations. Communications between 
Courts and construction field supervision is 
frequent and well-managed. 

4. Site Security:  Securing and safeguarding tools / 
materials, controlling construction access. 

5. Maintaining accessible walking routes within or 
through selected building renovation areas. 

  

 
Owner Contingency Usage 

DAC Description 
Approved 

to Date 
Balance 

6005 Original Balance ($0) $2,207,087 
6005 2018 Usage ($184,365) $2,391,452 
6005 2019 Usage $523,753 $1,867,699 
4118 2019 Usage $74,675 $1,793,024 
4103 2019 Usage $37,469 $1,755,555 
6005 Q1 2020 Usage $231,001 $1,524,554 
4103 Jan 2020 Usage $2,711 $1,521,843 
6005 Q2 2020 Usage $519,267 $1,002,576 
6005 July 2020 Usage $46,124 $956,452 
4103 July 2020 Usage $14,238 $942,214 
4122 July 2020 Usage $24,742 $917,472 
6005 User-Funded 

Items To Date 
($388,761) $1,306,233 

 Total:  $900,854 $1,306,233 
 

6005 Hoffman Construction             4122 Mayes / Terracon 
4118 Performance Abatement 
4103 SLAM Collaborative (formerly CBRE Heery Architecture) 

 
Hoffman Contingency Usage 

DAC Description 
Approved 

to Date 
Balance 

6005 Original Balance  $1,276,929 
6005 2018 Usage ($0) $1,276,929 
6005 2019 Usage $25,233 $1,251,696 
6005 Jan 2020 Usage $55,690 $1,196,006 
6005 Feb 2020 Usage $0 $1,196,006 
6005 Mar 2020 Usage $34,264 $1,161,742 
6005 Apr 2020 Usage $10,687 $1,151,055 
    
 Total: $125,874 $1,151,055 

 
 

Hoffman Allowance Usage 

DAC 
Allowance 

Description 

Approved 
to Date 

(Running 
Subtotals) 

Balance 

6005 Addendum 4 not 
incorporated into bids 

$150,000 $0 

6005 Replace existing faulty 
piping  

$25,000 $0 

6005 Remove/reinstall items 
to facilitate work 

$42,867 $57,133 

6005 MEP temp 
workarounds not 
identified 

$70,246 $59,754 

6005 Non-backchargeable 
trade damage 

$17,999 $52,001 

6005 Selective OT to 
maintain schedule 

$29,152 $10,848 

6005 Allowance – Existing 
slab patching/infill not 
shown 

$1,062 $13,938 

 Total: $336,326 $193,674 
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Coronavirus-Related Impacts 
current as of August 15 

On July 10, Hoffman Construction filed a claim 
in response to the County’s denial of a May 13 
proposed change order requesting 
compensable time related to pandemic impacts. 
Hoffman is requesting 68 workdays and 
$759,834. The Project Team is still investigating 
the claim. The County has requested that 
Hoffman Construction provide COVID-related 
compliance costs for review, as some may 
ultimately be considered compensable 
 
On April 7, the County notified Hoffman 
Construction and Performance Abatement that 
the COVID-19 pandemic constitutes a force 
majeure event. (Other examples of force 
majeure are natural disasters and unusually 
severe weather conditions.) The County neither 
requested nor required Hoffman and 
Performance to continue work, but notified both 
firms that they proceed at their own risk. 
 
Both Hoffman and Performance opted to 
continue working.  

• While the Courthouse is one of several 
regional construction projects deemed 
essential, the pandemic still impacts 
contractors, subcontractors, and their 
suppliers. 

• Hoffman has forwarded to the County 
notices from some of their subcontractors 
regarding likely upcoming schedule 
impacts resulting from COVID-19. 

• Hoffman and Performance are 
performing their contractual duties to 
notify the County of potential schedule 
and/or cost impacts.  

 
As a result, building user groups will remain in 
temporary offices longer than originally 
scheduled. The exact length of schedule delays 
is still being calculated, and is dependent upon 
available labor. 
 

Current Construction Progress 
Since previous report 

Hoffman and/or Performance have: 
• Continued the conversion of the vacated 

Jury Assembly, District Court Hearing 
Room, and Superior Court Programs 
areas into Courtroom 1A (replacement 
Criminal Hearings, first floor): 

o Completed framing and hanging 
drywall for the new walls in and 
around Courtroom 1A and 
associated offices, support areas, 
and corridors. 

o Continued in-wall and overhead 
installation of MEP (mechanical, 
electrical, and plumbing) systems 
and fire sprinkler piping in the 
same areas. 

o Began wiring the courtroom and 
associated offices, support areas, 
and corridors. 

• Converted the vacated first-floor 
restrooms into a new family restroom, 
interview room, and janitor’s closet. 

• Continued demolition of the vacated 
second-floor restrooms, which will then 
be divided into a family restroom, a 
lactation room, and janitorial closet. 

• Removed terrazzo flooring from the first 
floor’s main public corridor and poured a 
new concrete floor. 

• Hung sprinkler pipe in portions of four 
floors of the Courthouse. 

• Performed the demolition and abatement 
on the Courthouse’s second floor 
necessary for construction of the south 
seismic shear wall and for MEP reroutes. 

• Sprayed fireproofing over east half of the 
Courthouse’s second floor. 

• Began demolition and abatement to 
remove the stairwell between second 
and third floors. 

• Moved scaffolding and covered 
walkways from the south corridor to the 
elevator lobby and central corridor of the 
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existing Courthouse’s second floor. 
These walkways will allow structural and 
MEP work to be performed in publicly 
traveled corridors on the evening shift 
while maintaining public access during 
Courthouse daytime business hours. 

• Installed seismic collector plates above 
the ceilings in the vacated Office for 
Public Defense on first floor and installed 
plates and studs for the first- and 
second-floor segments of the south 
seismic shear wall. 

 

Upcoming Construction Activities 

August / September 2020 

Hoffman and Performance are actively working 
on the following: 

• Continue abatement, demolition, and 
MEP reroutes and disconnections in the 
central area of second floor. 

• Complete removal of the stairway 
between the Courthouse’s second and 
third floors, beginning the conversion of 
the second-floor half into new interview 
rooms. 

• Install new MEP connections over the 
main public corridor at the south edge of 
second floor. 

• Begin renovating the in-custody transport 
elevator. 

• Complete above-ceiling MEP revisions in 
current Courtroom 2A. 

• Complete painting walls and ceilings in 
future Courtroom 1A, the first-floor family 
restroom, and surrounding corridors and 
support spaces. 

• Renovate the fire sprinkler standpipe in 
the Courthouse’s west stairwell. 

• Begin forming the south concrete shear 
wall up to the top of the first floor. 

• Complete the walls on the east side of 
the Courthouse’s first floor. 

• Begin the transformation of the vacated 
second-floor restrooms into a family 
restroom, lactation room, and janitor’s 
closet. 

• Continue renovations on the north side of 
the Courthouse’s first floor (Office of 
Public Defense and adjacent interview / 
meeting room). 

• Install new ceilings in the first-floor public 
corridors.  
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Project Scope  
 
This project will occur in two phases: 
 

• Phase 1, substantially complete in March 
2020. 

o New entry tower to the existing 
1967 courthouse, to help right-size 
the building for the County’s 
needs.    

o Seismic bracing for the existing 
courthouse via the addition (entry 
tower). 

o New jury assembly room, new 
accessible elevators, and a new 
public entry within the addition. 

o New, accessible restroom core 
within the existing courthouse. 

• Phase 2 is in progress and, subject to 
change due to COVID-19, completion is 
estimated to be mid-June 2021. 

o Renovate the existing courthouse, 
to provide at least one accessible 
courtroom on each floor. 

o Seismic bracing via a shear wall 
on the building’s south face. 

o Free up space within the existing 
courthouse for the limited 
provision of those separated 
circulations—public, private/staff, 
and secure/in-custody—which 
conform to modern courthouse 
operating practices.    

o Free up enough space within the 
existing courthouse to provide a 
permanent home for an existing 
superior court judicial seat. 

• During both phases, as portions of the 
existing courthouse become available: 
o Remodel of selected Superior and 

District Court courtrooms. 
o Refurbish the existing public 

elevators. 

Pending Changes 

• COVID-19: The pandemic is a force 
majeure event, as described in the 
Contract executed between Snohomish 
County and Hoffman Construction. 
Hoffman’s sole remedy for delay 
resulting from this force majeure event is 
an extension of the construction 
schedule. Costs incurred by Hoffman and 
its sub-tiers to comply with continuation 
of work requirements are the result of 
Hoffman’s decision to continue 
performance during the COVID-19 
pandemic. Notwithstanding Hoffman’s 
decision, the County has informed 
Hoffman that they are willing to discuss 
whether some compliance costs may 
ultimately be partially compensable, but 
cannot do so until Hoffman provides the 
requested documentation. 

• Scope remains unchanged from that 
which was approved by the County 
Council on July 30, 2018. 

• Revisions (see Cost Events Approved 
Within The Last 60 Days, page 9): 
o Hoffman Change Orders No. 18 

through 20, totaling $380,836, are 
now approved and executed. 

o Hoffman Change Order No. 21, 
approved and executed after June 
30, is listed among Pending 
Changes. 

• The project team is reviewing several 
changes requested by Hoffman: 
o Elevator pit ladders 
o Irrigation system revisions 
o Fire sprinkler drain revisions 
o Adding a cap to a fire shutter track 
o Replacing lock cylinder cores 
o Additional stainless steel handrail for 

the addition’s accessibility ramp 
o Formwork revision for the south 

shear wall 
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Communications  

Courthouse Project Team members have 
worked with building users, the Courthouse 
Security Unit, and the Executive’s 
Communications Office since mid-May 2018 to  
alert staff and public to the start and impact of 
construction.   
 
Methods of communication include:  
  

• Recurring virtual meetings with key 
building user groups during the current 
public health emergency. 

• Weekly written project update, in lieu of 
physical meetings, for all building user 
groups and representatives of the 
Council and Executive’s Office.  

• Public Website: 
https://snohomishcountywa.gov/4094/Ca
mpus-Courthouse  

• Snohomish County Connects articles.  
• All Hands emails from Facilities.  
• Slideshows on elevator lobby monitors in 

the administration buildings. 
• Temporary signage on Campus and 

inside the Courthouse.  
• Public and Staff Notices, posted to the 

website or attached to internal emails. 
• Meetings with key building user groups to 

plan office moves for Phase 2.  
  
The Project Team will continue to keep the 
public and County staff informed of major 
activities. Furthermore, in addition to the 
Council archiving this series of Council updates 
to Granicus, we are also distributing them via 
email to key building tenant contacts and 
archiving them to the project’s public website.   
 
 
  



 

 

Appendix A:  Budget Status 

The budget status for the project is shown in the chart on the following pages. Costs 
and budgets are through the end of June 2020. 
 
Items of note: 
 

1. The tan-highlighted rows under GCCM Costs and Project Soft Costs / Owner 
Direct work represent the approved change orders which, at this stage of the 
project, are now appearing on subcontractor billing and are included in the 
GCCM Direct Costs. Out of due diligence, as of the May 2019 project status 
report, we have started tracking billing progress against each approved change 
order to date. 
 

2. The tan-highlighted row for Remaining Owner Project Contingency corresponds 
to the approved change orders and the contingency status in Sections D and E. 
 

3. The yellow-highlighted rows represent a change in tracking expenditures to date, 
as building commissioning services are being provided under the supervision of 
the GCCM compliance and project and construction management consultant. 
The Expenditures To Date and Forecast To Complete columns reflect this.  
 

4. UPDATED: Building User-Funded Project Enhancements, which are externally 
funded by Courthouse tenant organizations (i.e., not funded by the project 
budget). This line reflects enhancements approved and included in executed 
change orders, using project contingencies as a “pass-through” to pay for them 
and to receive reimbursement funds from user groups. Expenditures and 
reimbursements will balance without impact on the project budget. Values are 
illustrated for tracking and overall accounting purposes. 
 
To date, the project is tracking $388,761 in user-funded project enhancements 
which will be reimbursed at year’s-end reconciliation. 

  



 

  
 

 

DAC  Category / Description  Budget 
 Expenditures 

To Date 

 Remaining 

Budget 

GCCM Costs
DAC GCCM Direct Costs

6005 Concrete | Interw est 4,490,500$               4,180,244$               310,256$                  

6005 Masonry | Henson 220,160$                  44,110$                    176,050$                  

6005 Exterior Stone Cladding | Western Tile 122,515$                  122,515$                  -$                              

6005 Structural Steel Framing | Steelkorr 1,592,304$               1,592,304$               -$                              

6005 Decorative Metal | McClean 212,308$                  212,308$                  -$                              

6005 Finish Carpentry & Millw ork | Artek 609,449$                  209,372$                  400,077$                  

6005 Waterproof ing | Milw aukie Floors 43,100$                    37,148$                    5,952$                      

6005 Membrane Roof ing | Snyder 421,450$                  381,778$                  39,672$                    

6005 Architectural Sheetmetal | Kenco 1,406,415$               1,331,642$               74,773$                    

6005 Doors, Frames & Hardw are | Builders Hardw are 364,625$                  315,144$                  49,481$                    

6005 Overhead Coiling Grilles | Zesbaugh 13,463$                    -$                              13,463$                    

6005 Folding Doors | Won-Door 150,848$                  150,848$                  -$                              

6005 Aluminum Storefronts & Glazing 1,596,784$               1,452,433$               144,351$                  

6005 Gypsum Board Assemblies & Ceilings | Alliance 3,961,904$               2,610,720$               1,351,184$               

6005 Tiling | Division 9 583,637$                  586,516$                  (2,879)$                     

6005 Resilient Flooring & Carpet | Division 9 587,607$                  395,491$                  192,116$                  

6005 Fabric Wrapped Panels | Architextures 35,000$                    31,500$                    3,500$                      

6005 Painting and Intumescent Coating | NW Complete 307,207$                  141,710$                  165,497$                  

6005 Signage | Sign Wizards 18,524$                    7,251$                      11,273$                    

6005 Toilet Compartments | Barclay Dean 74,509$                    36,311$                    38,198$                    

6005 Toilet and Bath Accessories | Barclay Dean 52,166$                    51,684$                    482$                         

6005 Fire Protective Smoke Curtains | Interior Tech 78,869$                    72,386$                    6,483$                      

6005 Security/Detention Equipment | CML Security 156,745$                  50,522$                    106,223$                  

6005 Window  Washing Equipment | Steelkorr 66,089$                    46,447$                    19,642$                    

6005 Window  Treatments | Iris 112,776$                  45,605$                    67,171$                    

6005 Elevators | Kone 2,872,300$               1,651,037$               1,221,263$               

6005 Mechanical | Holaday-Parks 7,756,887$               5,513,471$               2,243,416$               

6005 Electrical | VECA 8,930,683$               5,034,838$               3,895,845$               

6005 Earthw ork, Site Demo & Utilities | Interw est 679,053$                  782,420$                  (103,367)$                 

6005 Site Concrete | MidMountain 785,000$                  808,075$                  (23,075)$                   

6005 Fences & Gates | Secure-A-Site 23,175$                    647$                         22,528$                    

6005 Irrigation and Planting | A-1 Landscape 612,434$                  -$                              612,434$                  

6005 Direct Costs Subtotal: 38,938,486.00$        27,896,477$             11,042,009$             

6005 Provisional Sums / Allow ances / Phasing 380,000$                  176,513$                  203,487$                  

6005 Design Contingency 150,000$                  -$                              150,000$                  

6005 Negotiated Support Services 3,095,813$               1,532,342$               1,563,471$               

6005 Risk Contingency at 3% 1,276,929$               14,031$                    1,262,898$               

6005 NSS, Bonding, Insurance, Contingencies Subtotal: 4,902,742$               1,722,886$               3,179,856$               

6005 Max Allow able Const Contract (MACC): 43,841,228$             29,619,363$             14,221,865$             

GCCM General Conditions and Fee -$                              

6005 GCCM Specif ied General Conditions 2,565,843$               1,856,445$               709,398$                  

6005 GCCM Fee @ 6.2% (incl credit from Hoffman of $243,821 for OCIP program)2,474,335$               1,710,900$               763,435$                  

6005 GCCM General Conditions and Fee Subtotal: 5,040,178$               3,567,345$               1,472,833$               

6005 Hoffman Construction (HCC) Change Order 1 ($144,807) ($144,807) ($0)

6005 Hoffman Construction (HCC) Change Order 2 ($39,558) ($39,558) $0

6005 Hoffman Construction (HCC) Change Order 3 $154,583 $136,593 $17,990

6005 Hoffman Construction (HCC) Change Order 4 $61,041 $57,782 $3,259

6005 Hoffman Construction (HCC) Change Order 5 $172,886 $171,127 $1,760

6005 Hoffman Construction (HCC) Change Order 6 ($24,636) ($24,636) $0

6005 Hoffman Construction (HCC) Change Order 7 $65,007 $58,374 $6,633

6005 Hoffman Construction (HCC) Change Order 8 ($10,228) ($10,228) $0

6005 Hoffman Construction (HCC) Change Order 9 $5,379 $5,379 $0

6005 Hoffman Construction (HCC) Change Order 10 $44,604 $43,802 $802

6005 Hoffman Construction (HCC) Change Order 11 $18,611 $16,748 $1,863

6005 Hoffman Construction (HCC) Change Order 12 $36,506 $32,753 $3,753

6005 Hoffman Construction (HCC) Change Order 13 $67,303 $61,941 $5,362

6005 Hoffman Construction (HCC) Change Order 14 $36,573 $30,955 $5,618

6005 Hoffman Construction (HCC) Change Order 15 $94,612 $69,263 $25,349

6005 Hoffman Construction (HCC) Change Order 16 $32,513 $14,105 $18,408

6005 Hoffman Construction (HCC) Change Order 17 $109,224 $34,412 $74,812

6005 Hoffman Construction (HCC) Change Order 18 $327,812 $184,973 $142,839

6005 Hoffman Construction (HCC) Change Order 19 $46,958 $2,490 $44,468

6005 Hoffman Construction (HCC) Change Order 20 $6,066 $6,066

6005 Hoffman Construction (HCC) Change Order 21 $29,207 $14,122 $15,085

6005 Hoffman Construction (HCC) Change Order 22 $46,124 $46,124

6005 MACC + GCCM General Conditions and Fee $50,017,186 33,902,298$             16,114,888$             

6004 GCCM Preconstruction Services

6004 GCCM Preconstruction Services 1,264,527$               1,015,306$               249,221$                  

6004 Chiller Work Performed under Preconstruction 319,133$                  295,313$                  23,820$                    

6005 GCCM Preconstruction Services Subtotal: 1,583,660$               1,310,619$               273,041$                  

6005 Total Construction Cost (TCC): 51,600,846$             35,212,917$             16,387,929$             

6005 State Sales Tax on TCC: 4,895,111$               3,314,217$               1,580,894$               

6005 Total Construction Cost + Sales Tax: 56,495,957$             38,527,134$             17,968,823$             



 

  
 

 

 

 

 

  

DAC  Category / Description  Budget 
 Expenditures 

To Date 

 Remaining 

Budget 

Project Soft Costs / Owner-direct Work
DAC Owner Direct Work -$                              

1011 Regular Salaries 646,080$                  570,657$                  75,423$                    

2013 Personnel Benefits 223,188$                  203,221$                  19,968$                    

3110 Miscellaneous Supplies 10,000$                    9,593$                      407$                         

4101 Professional Services 20,000$                    16,798$                    3,202$                      

4901 CH Project Misc 109,131$                  112,546$                  (3,415)$                     

6000 Capital Costs 295,313$                  295,313$                  0$                             

4601 OCIP Program / Builder's Risk 788,901$                  788,901$                  (0)$                            

9125 Interfund Security (Fire Watch in Tunnel) 32,267$                    22,331$                    9,936$                      

9511 Interfund Space Rent 171,391$                  170,115$                  1,275$                      

9516 Interfund Energy Office 1,923$                      1,918$                      5$                             

9905 Interfund Training 879$                         876$                         3$                             

6001 Utility Work - Design & Construction 72,870$                    56,021$                    16,848$                    

6011 Property Acquisition 448$                         448$                         -$                              

5102 City of Everett Fees 175,000$                  164,616$                  10,384$                    

3101 Artw ork Allow ance -$                              -$                              -$                              

3109 Technology Equipment <5k 205,000$                  36,984$                    168,016$                  

6411 Technology Equipment >5k 55,000$                    140,832$                  (85,832)$                   

3103 Signage / Wayfinding Fabrication & Install 150,000$                  -$                              150,000$                  

3104 Furniture Fixtures & Equipment <5k 456,541$                  684,225$                  (227,684)$                 

6003 Furniture Fixtures & Equipment >5k 192,524$                  22,063$                    170,460$                  

4902 Moves / Staf f Relocations / TI's 718,719$                  798,350$                  (79,632)$                   

4102 AE Programming, Site Options, SD 1,321,900$               1,321,900$               0$                             

4103 AE Design Development through Project Closeout 3,968,460$               3,678,287$               290,173$                  

4103 AE Additional Services Requests (through ASR #10) 54,418$                   40,180$                    $14,238

6596 Siemens Security & Access Control 503,084$                  551,735$                  (48,651)$                   

3111 Exterior Canopy / Pedestrian Platform Allow ance 50,000$                    44,374$                    5,626$                      

6597 1x1 Ceiling Tile Replacement Allow ance 25,000$                    -$                              25,000$                    

4109 GCCM Compliance / PMCM / VE / Estimating / Auditing 2,304,860$               2,036,637$               268,223$                  

4114 Commissioning 210,000$                  -$                              210,000$                  

4118 Hazardous Materials Abatement & Demo 4,679,585$               2,906,714$               1,772,871$               

4118 Performance Abatement (PAS) Change Order 1 74,675$                    $74,675 $0

4119 Hazardous Material Inspection / Reports 780,329$                  638,964$                  141,365$                  

4818 Haz Mat Abatement-Labor 17,698$                    15,777$                    1,921$                      

4120 Legal 15,000$                    5,791$                      9,209$                      

4122 Testing / Special Inspection 325,000$                  244,631$                  80,369$                    

4122 Mayes / Terracon Additional Services 24,742$                    $24,742

4123 Survey Work 40,000$                    31,057$                    8,943$                      

4124 Traff ic Consulting 5,000$                      4,149$                      851$                         

Owner Work Subtotal: 18,724,925$             15,690,399$             3,034,525$               

ADJUSTMENT: Building User-Funded Project Enhancements (388,761)$                 

Remaining Ow ner Project Contingency $1,306,233 $1,306,233

Subtotal Soft Costs: 19,642,397$             15,690,399$             4,340,758$               

76,138,353$       54,217,533$       21,920,820$       

71,915,886$       

Total Budget Approved by Council on July 30, 2018: 76,579,770$       

Art Allowance Reduction: (441,417)$           

TOTAL APPROVED BUDGET: 76,138,353$       

(Over) / Under Budget: $0

Totals:



 

  
 

Cost Events Approved Within The Past 60 Days 
6005 
4118 
4103 
4122 

HCC 
PAS 
SLAM 
MAY 
 

Balance Forward: Previous Months $        826,955 
$          74,675 
$          54,418 
$          24,742  

6005 HCC CE 390 - RFI 429.2 - Window Stool Trim Extensions  $29,396 

6005 HCC CE 404 - RFI 459 - Door Revision at Stair 2  $2,435 

6005 HCC CE 432 - ASI 53 - Jury Assembly Platform (user-funded)  $75,836 

6005 HCC CE 448 - RFI 525 - Vestibule Thresholds  $970 

6005 HCC CE 452 - RFI 458.1 - Stair Post Infill  $500  

6005 HCC CE 461 - RFI 537 - Elevator Machine Room Sign  $87  

6005 HCC CE 264 - RFI 120.2 - Revised Details at Won Door  $    3,141.00  

6005 HCC CE 402 - RFI 465 - Replace Windowsill Trim in 3A  $    1,195.00  

6005 HCC CE 410 - RFI 475 - Podium Ballistic Glazing  $    1,469.00  

6005 HCC CE 254 - RFI 294 - Delete Coping Caps  $    2,737.00  

6005 HCC CE 401 - RFI 471 - Add Solid Wood Base in 3A  $    1,112.00  

6005 HCC CE 329 - RFI 388 - Flooring in Bar Association  $    1,315.00  

6005 HCC CE 340 - RFI 395 Series AV Revisions (user-funded)  $ 312,925.00  

6005 HCC CE 418 - RFI 495 - Delete Lights in Jury Assembly  $ (12,560.00) 

6005 HCC CE 419 - RFI 494 - Data for Imaging Rooms  $    3,909.00  

6005 HCC CE 439 - RFI 509 - Paper Towel Dispenser Mounting 
Height 

 $    4,589.00  

6005 HCC CE 445 - RFI 523 - Extend Countertops  $    3,029.00  

6005 HCC CE 450 - RFI 524 - Add 3 Bollards to North Plaza  $    4,951.00  

6005 HCC CE 393 - RFI 373.3 - Firesafing Revisions  $  11,950.00  

6005 HCC CE 458 - RFI 532 – Demo & Patch for Relocating ADA 
Push-Button 

 $       394.00  

6005 HCC CE 462 - RFI 536 - Blueskin at Bottom of Mechanical 
Screen  

 $    2,455.00  

6005 HCC CE 463 - RFI 535 - Added Hallway Carpet  $    3,323.00  

6005 HCC CE 465 - RFI 541 - Delete Anodized Sunshades  $       898.00  

6005 HCC CE 466 - RFI 540 - Shift Vestibule Furring for Lighting  $       624.00  

6005 HCC CE 467 - RFI 545 - Revise Millwork at Security 
Screening 

 $       516.00  

6005 HCC CE 469 - RFI 546 - Cap Ends of Window Mullions  $       389.00  

6005 HCC CE 470 - RFI 343.3 - Add Fire-Rated Walls Near Door 
0509A 

 $    1,121.00  

6005 HCC CE 308 - RFI 326/326.1 - Waterproofing Details  $  22,353.00  

6005 HCC CE 415 - ASI 50 - Changes to Urinalysis  $    2,296.00  

6005 HCC CE 447 - RFI 521 - Rotate Light in Office/Work Rm 
3611 

 $       504.00  

6005 HCC CE 471 - RFI 326.5 - Sealing High Eyebrow on Stair 
Tower 

 $       930.00  

6005 HCC CE 473 - RFI 549 - Wall Protection & Corner Guard 
Revisions 

 $      (795.00) 

6005 HCC CE 325 - RFI 373 - Revised Flashing/Caulking Details 
Exterior Envelope 

 $  19,455.00  

6005 HCC CE 367 - RFI 373.2 - Weather Barrier at Curtainwall 
Infill 

 $    6,511.00  

6005 HCC CE 387 - RFI 198.5 - Fireproofing at Canopy  $  31,539.00  

6005 HCC CE 474 - ASI 5 Roller Shade Replacement Motors  $ (36,143.00) 

6005 HCC CE 476 - RFI 553 - Bolt Covers on Urinals  $       486.00  

6005 HCC CE 481 - Email - Blinds Credit  $ (12,418.00) 

6005 HCC CE 490 - RFI 326.6 - Change Lower Canopy Parapet  $    3,496.00  

6005 HCC CE 440 - RFI 516 - Prime Walls & Seal Windows - Rm 
5601 

 $    1,010.00  



 

  
 

6005 HCC CE 511 - Email - Final Clean for Hoffman  $   (7,870.00) 

6005 HCC CE 361 - RFI 425 - Cooling Tower Steel Support  $  21,093.00  

6005 HCC CE 409 - RFI 425.2 - Cooling Tower Replacement   $    2,348.00  

6005 HCC CE 436 - RFI 507 - Revise Interior Column Wraps  $    3,465.00  

6005 HCC CE 498 - RFI 568 - FDC Locking Caps  $    1,148.00  

6005 HCC CE 505 - ASI 54 – Courtroom 2B Bookshelves  $    6,140.00  

6005 HCC CE 507 - RFI 574 - Cooling Tower Circuit  $    1,149.00  

6005 HCC CE 517 - RFI 570 - Swinging Stool Change  $       249.00  

6005 HCC CE 526 – OCIP Deduct  $   (6,385.00) 
6005 HCC CE 433 - ASI 051 Revise Irrigation System  $13,742.00  

6005 HCC CE 434 - RFI 504 - Fire Sprinkler Drain  $2,582.00  

6005 HCC CE 460 - RFI 533 - Tie Security System into the Fire 
Alarm System 

 $5,369.00  

6005 HCC CE 480 - RFI 555 - Replace Lock Cylinder Cores  $8,289.00  

6005 HCC CE 488 - RFI 560 - Provide Add'l Openings in South 
Shearwall 

 $(9,812.00) 

6005 HCC CE 497 - RFI 567 - Add CMU Partition Between L1 
Holding Cells 

 $1,821.00  

6005 HCC CE 504 - RFI 579.1 - 12" Axiom Trim at Room 1050  $1,774.00  

6005 HCC CE 451 - RFI 530 - Add Stainless Handrail to ADA 
Ramp 

 $7,255.00  

6005 HCC CE 518 - RFI 529.1 - SW Corner Tie In  $5,466.00  

6005 HCC CE 519 - RFI 599.1 - Change Wall Types East End of 
Courtroom 1A 

 $2,134.00  

6005 HCC CE 522 - RFI 600 - Add Cap for Fire Shutter Track  $940.00  

6005 HCC CE 529 - ASI 56 - Additional Bank of Pistol Lockers  $4,415.00  

6005 HCC CE 535 - RFI 612 - Stabilize Partitions at Precast Walls 
on L1 

 $2,149.00  

    

    

  Total as of 06/30/20 (reporting cutoff): $     1,546,181 

6005 HCC CE 546 – RFI 621.1 – Move Wall in Room 1110  $2,480.00  

    

    

    

    

    

    

    Total Pending Changes: $     2,480 

  Total Approved To Date: $     1,546,661 

HCC: Hoffman Construction.    PAS: Performance Abatement.   

SLAM: S/L/A/M Collaborative Architecture (formerly Heery Architecture | Justice Group). 

MAY:  Mayes / Terracon Special Inspections  



 

  
 

 

 

 

Appendix B:  Schedule  
 

Planned activities for the next 6 weeks. Activities marked with an “A” (for 
actualized) are in progress. 
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ID Activity Name Sub Dur Start Finish Comments

Snohomish County Courthouse (Current)Snohomish County Courthouse (Current)Snohomish County Courthouse (Current) 173 24-Feb-20 A 26-Oct-20

COVID-19COVID-19COVID-19 120 13-Mar-20 A 31-Aug-20

SVT36 COVID-19 - Global Pandemic Restrictions MULTI 120 13-Mar-20 A 31-Aug-20

PreconstructionPreconstructionPreconstruction 30 17-Jul-20 A 27-Aug-20

ProcurementProcurementProcurement 30 17-Jul-20 A 27-Aug-20

Fabrication & DeliveriesFabrication & DeliveriesFabrication & Deliveries 30 17-Jul-20 A 27-Aug-20

P1064 Fab / Deliver - Existing Level 2 Mechanical HP 30 17-Jul-20 A 27-Aug-20

Phase 1 - Addition, Existing Basement Remodel, RR CorePhase 1 - Addition, Existing Basement Remodel, RR CorePhase 1 - Addition, Existing Basement Remodel, RR Core 60 03-Aug-20 A 26-Oct-20

Phase 1 - New AdditionPhase 1 - New AdditionPhase 1 - New Addition 60 03-Aug-20 A 26-Oct-20

Phase 1 - New Addition - Site FinishesPhase 1 - New Addition - Site FinishesPhase 1 - New Addition - Site Finishes 60 03-Aug-20 A 26-Oct-20

C2039 Site - Sitework / Landscaping West of 12.1 Line A-1 60 03-Aug-20 A 26-Oct-20

Phase 1 - New Addition - Commissioning & StartupPhase 1 - New Addition - Commissioning & StartupPhase 1 - New Addition - Commissioning & Startup 5 14-Sep-20 18-Sep-20

C2218 Addition Cx - Owner Training - Electrical and Fire Sprinkler Systems VECA 5 14-Sep-20* 18-Sep-20

Phase 2 - Existing Courthouse RenovationPhase 2 - Existing Courthouse RenovationPhase 2 - Existing Courthouse Renovation 157 24-Feb-20 A 02-Oct-20

Phase 2 - South ShearwallPhase 2 - South ShearwallPhase 2 - South Shearwall 2 24-Aug-20 25-Aug-20

Phase 2 - Basement ShearwallPhase 2 - Basement ShearwallPhase 2 - Basement Shearwall 2 24-Aug-20 25-Aug-20

C2435 SSW BL - Demo SOMD for Rebar at Level 1 PAS 2 24-Aug-20* 25-Aug-20

Phase 2 - Level 1 RenovationPhase 2 - Level 1 RenovationPhase 2 - Level 1 Renovation 39 10-Aug-20 A 02-Oct-20

C1261 Existing L1 - Final Inspections / Test & Commission HCC 20 04-Sep-20 02-Oct-20

C1234 Existing L1 - Install Furniture & Appliances Owner 2 14-Sep-20 15-Sep-20

Phase 2 - Level 1 Renovation - GL C-F / 16-24 - PRIORITY 1A (A)Phase 2 - Level 1 Renovation - GL C-F / 16-24 - PRIORITY 1A (A)Phase 2 - Level 1 Renovation - GL C-F / 16-24 - PRIORITY 1A (A) 36 10-Aug-20 A 29-Sep-20

C2349 Existing L1 A - Paint Walls / Ceilings NWC 7 10-Aug-20 A 18-Aug-20

C2289 Existing L1 A - Install ACT Grid GL C-F / 15-24 AP 8 13-Aug-20 A 24-Aug-20

C2276 Existing L1 A - Install Carpet Tile / Base at Rooms 1107 / 1108 / 1109 D9 2 20-Aug-20* 21-Aug-20

C2352 Existing L1 A - Install Lighting VECA 2 25-Aug-20* 26-Aug-20

C2448 Existing L1 A - Sheetmetal Trim Out HP 3 25-Aug-20 27-Aug-20

C2293 Existing L1 A - Install ACT Tiles AP 4 25-Aug-20 28-Aug-20

C2351 Existing L1 A - Install Carpet Tile / Base at Criminal Hearing 1A D9 4 25-Aug-20 28-Aug-20

C2415 Existing L1 A - Trim Out Sprinklers RHFP 4 26-Aug-20 31-Aug-20

C2354 Existing L1 A - Install Doors & Hardware BHW 3 31-Aug-20 02-Sep-20

C2353 Existing L1 A - Install Floor Tile Corridor 1220 / Family & Judicial Restrooms D9 15 08-Sep-20* 28-Sep-20

C2292 Existing L1 A - Millwork Courtroom GL C-E ART 15 09-Sep-20* 29-Sep-20

C2350 Existing L1 A - Set Plumbing Fixtures HP 2 21-Sep-20* 22-Sep-20

C2288 Existing L1 A - Plumbing Trim Out HP 3 23-Sep-20 25-Sep-20

Phase 2 - Level 1 Renovation - Office of Public Defense Rooms 1500 / 1510 / 1515 / 1520 (B)Phase 2 - Level 1 Renovation - Office of Public Defense Rooms 1500 / 1510 / 1515 / 1520 (B)Phase 2 - Level 1 Renovation - Office of Public Defense Rooms 1500 / 1510 / 1515 / 1520 (B) 21 13-Aug-20 A 11-Sep-20

C2262 Existing L1 B - Elect OH RI / Lights GL E-F / 8-14 VECA 4 13-Aug-20 A 18-Aug-20

C2264 Existing L1 B - Rock Walls GL E-F / 8-14 AP 1 19-Aug-20 19-Aug-20

C2265 Existing L1 B - Tape / Finish Walls GL E-F / 8-14 AP 5 20-Aug-20 26-Aug-20

C2343 Existing L1 B - Paint Walls NWC 4 27-Aug-20 01-Sep-20

C2263 Existing L1 B - Patch Spline Ceiling AP 4 01-Sep-20 04-Sep-20

C2344 Existing L1 B - Doors & Hardware BHW 1 02-Sep-20 02-Sep-20

C2345 Existing L1 B - Elec Trim Out VECA 1 02-Sep-20 02-Sep-20

C2365 Existing L1 B - Install Vinyl Tile 1500 / 1520 D9 2 02-Sep-20 03-Sep-20
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COVID-19 - Global Pandemic Restrictions

Fab / Deliver - Existing Level 2 Mechanical

Addition Cx - Owner Trainin

SSW BL - Demo SOMD for Rebar at Level 1

Existing L1 - Install Furniture & Appliances

Existing L1 A - Paint Walls / Ceilings

Existing L1 A - Install ACT Grid GL C-F / 15-24

Existing L1 A - Install Carpet Tile / Base at Rooms 1107 / 1108 / 1109

Existing L1 A - Install Lighting

Existing L1 A - Sheetmetal Trim Out

Existing L1 A - Install ACT Tiles

Existing L1 A - Install Carpet Tile / Base at Criminal Hearing 1A

Existing L1 A - Trim Out Sprinklers

Existing L1 A - Install Doors & Hardware

Existing L1 A - 

Existin

Existing L1 B - Elect OH RI / Lights GL E-F / 8-14

Existing L1 B - Rock Walls GL E-F / 8-14

Existing L1 B - Tape / Finish Walls GL E-F / 8-14

Existing L1 B - Paint Walls

Existing L1 B - Patch Spline Ceiling

Existing L1 B - Doors & Hardware

Existing L1 B - Elec Trim Out

Existing L1 B - Install Vinyl Tile 1500 / 1520

Snohomish County Courthouse (Current)
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ID Activity Name Sub Dur Start Finish Comments

C2366 Existing L1 B - Install Carpet 1520 D9 4 03-Sep-20 09-Sep-20

C2269 Existing L1 B - Install ACT Grid 1500 AP 1 08-Sep-20 08-Sep-20

C2270 Existing L1 B - Install ACT Tiles 1500 AP 1 10-Sep-20 10-Sep-20

C2268 Existing L1 B - Millwork ART 2 10-Sep-20 11-Sep-20

C2367 Existing L1 B - Install Base 1500 / 1520 / 1520 D9 2 10-Sep-20 11-Sep-20

Phase 2 - Level 1 Renovation - Public Lobby Rooms 1050 / 1100 / 1300 - PRIORITY 1A (C)Phase 2 - Level 1 Renovation - Public Lobby Rooms 1050 / 1100 / 1300 - PRIORITY 1A (C)Phase 2 - Level 1 Renovation - Public Lobby Rooms 1050 / 1100 / 1300 - PRIORITY 1A (C) 21 19-Aug-20 17-Sep-20

C2373 Existing L1 C - Paint Walls NWC 3 19-Aug-20* 21-Aug-20

C2380 Existing L1 C - Install ACT Grid AP 4 24-Aug-20 27-Aug-20

C2382 Existing L1 C - Install Lighting VECA 4 28-Aug-20 02-Sep-20

C2423 Existing L1 C - Trim Out Fire Sprinklers RHFP 1 03-Sep-20 03-Sep-20

C2381 Existing L1 C - Install ACT Tiles AP 3 03-Sep-20 08-Sep-20

C2460 Existing L1 C - Install Carpet in Waiting Room 1300 D9 2 09-Sep-20 10-Sep-20

C2290 Existing L1 C - Install Large Format Floor Tile & Grout D9 5 09-Sep-20 15-Sep-20

C2427 Existing L1 C - Install Rubber Base D9 2 16-Sep-20 17-Sep-20

Phase 2 - Level 2 RenovationPhase 2 - Level 2 RenovationPhase 2 - Level 2 Renovation 43 30-Jul-20 A 29-Sep-20

Phase 2 - Level 2 Renovation - GL C-E 14-19 (B)Phase 2 - Level 2 Renovation - GL C-E 14-19 (B)Phase 2 - Level 2 Renovation - GL C-E 14-19 (B) 43 30-Jul-20 A 29-Sep-20

C2325 Existing L2 B - Abate PAS 8 30-Jul-20 A 27-Aug-20

C2324 Existing L2 B - OH Steel Sprinkler Pipe Hangers RHFP 3 21-Aug-20* 25-Aug-20

C2404 Existing L2 B - Demo Walls / Stairs PAS 3 25-Aug-20* 27-Aug-20

C2310 Existing L2 B - Install Drag Strut GL E-E.5 / 19.6 SK 3 28-Aug-20 01-Sep-20

C2319 Existing L2 B - Layout / Top Track AP 4 28-Aug-20 02-Sep-20

C2408 Existing L2 B - OH Sheetmetal & Plumbing Hangers HP 2 31-Aug-20 01-Sep-20

C2409 Existing L2 B - OH Electrical Hangers VECA 2 31-Aug-20 01-Sep-20

C2389 Existing L2 B - Install Steel / Metal Deck Infill at Stairway SK 4 31-Aug-20* 03-Sep-20

C2391 Existing L2 B - Spray Applied Fireproofing RHFP 5 03-Sep-20 10-Sep-20

C2390 Existing L2 B - Pourback Metal Deck Infill at Stairway SK 2 04-Sep-20 08-Sep-20

C2429 Existing L2 B - Replace Spline Ceiling GL 19.6 Drag Strut AP 1 11-Sep-20 11-Sep-20

C2320 Existing L2 B - Frame / Top Rock Early Walls AP 4 11-Sep-20 16-Sep-20

C2322 Existing L2 B - OH RI Sheetmetal & Plumbing HP 6 11-Sep-20 18-Sep-20

C2428 Existing L2 B - OH RI Steel Sprinkler Pipe RHFP 6 11-Sep-20 18-Sep-20

C2323 Existing L2 B - OH RI Elec / Lights VECA 7 11-Sep-20 21-Sep-20

C2326 Existing L2 B - Frame Walls / Set HM Frames AP 4 21-Sep-20 24-Sep-20

C2327 Existing L2 B - Wall RI Sheetmetal & Plumbing HP 3 25-Sep-20 29-Sep-20

C2412 Existing L2 B - Wall Elect RI VECA 3 25-Sep-20 29-Sep-20

Phase 2 - Level 2 Renovation - CPVC Sprinklers (F)Phase 2 - Level 2 Renovation - CPVC Sprinklers (F)Phase 2 - Level 2 Renovation - CPVC Sprinklers (F) 10 07-Aug-20 A 20-Aug-20

C2446 Existing L2 F - Install Decoshield Over CPVC RHFP 10 07-Aug-20 A 20-Aug-20

Phase 2 - Level 2 Renovation - Standpipe (G)Phase 2 - Level 2 Renovation - Standpipe (G)Phase 2 - Level 2 Renovation - Standpipe (G) 10 26-Aug-20 09-Sep-20

C2336 Existing L2 G - Stair 3 Standpipe (All Levels) RHFP 10 26-Aug-20 09-Sep-20

Phase 2 - Trial Courtroom RenovationsPhase 2 - Trial Courtroom RenovationsPhase 2 - Trial Courtroom Renovations 147 24-Feb-20 A 18-Sep-20

Phase 2 - Courtroom 2APhase 2 - Courtroom 2APhase 2 - Courtroom 2A 22 18-Aug-20 17-Sep-20

C2464 Courtroom 2A - Abate to Allow for Removal of Plumbing Waste Line for Level 3 Restrooms / SinkPAS 3 18-Aug-20* 20-Aug-20

C2465 Courtroom 2A - Core Holes for Waste Plumbing / Install Hangers HP 3 21-Aug-20 25-Aug-20

C2466 Courtroom 2A - Spray Applied Fireproofing RHFP 1 10-Sep-20 10-Sep-20

C2467 Courtroom 2A - Install Plumbing Waste Lines HP 2 11-Sep-20 14-Sep-20

C2468 Courtroom 2A - Test Plumbing Waste Line HP 1 15-Sep-20 15-Sep-20

C2469 Courtroom 2A - Replace Spline Ceiling AP 2 16-Sep-20 17-Sep-20

Phase 2 - Courtroom 3APhase 2 - Courtroom 3APhase 2 - Courtroom 3A 147 24-Feb-20 A 18-Sep-20

C2155 Courtroom 3A - Install Audio Visual Equipment 5 24-Feb-20 A 18-Sep-20

C1706 Courtroom 3A - TCO HCC 0 18-Sep-20
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Existing L1 B - Install Carpet 1520

Existing L1 B - Install ACT Grid 1500

Existing L1 B - Install ACT Tiles 1500

Existing L1 B - Millwork

Existing L1 B - Install Base 1500 / 1520 / 1520

Existing L1 C - Paint Walls

Existing L1 C - Install ACT Grid

Existing L1 C - Install Lighting

Existing L1 C - Trim Out Fire Sprinklers

Existing L1 C - Install ACT Tiles

Existing L1 C - Install Carpet in Waiting Room 1300

Existing L1 C - Install Large Format

Existing L1 C - Install Rubber Base

Existing L2 B - Abate

Existing L2 B - OH Steel Sprinkler Pipe Hangers

Existing L2 B - Demo Walls / Stairs

Existing L2 B - Install Drag Strut GL E-E.5 / 19.6

Existing L2 B - Layout / Top Track

Existing L2 B - OH Sheetmetal & Plumbing Hangers

Existing L2 B - OH Electrical Hangers

Existing L2 B - Install Steel / Metal Deck Infill at Stairway

Existing L2 B - Spray Applied Fireproofing

Existing L2 B - Pourback Metal Deck Infill at Stairway

Existing L2 B - Replace Spline Ceiling GL 19.6 Drag Strut

Existing L2 B - Frame / Top Rock

Existing L2 B - OH RI Shee

Existing L2 B - OH RI Stee

Existing L2 B - OH
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Existing L2 F - Install Decoshield Over CPVC

Existing L2 G - Stair 3 Standpipe (All Levels)

Courtroom 2A - Abate to Allow for Removal of Plumbing Waste Line for Level 3 Restrooms / Sink

Courtroom 2A - Core Holes for Waste Plumbing / Install Hangers
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Courtroom 2A - Test Plumbing Waste Line

Courtroom 2A - Replace Spline Ceiling

Courtroom 3A - Install Audi
Courtroom 3A - TCO
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ID Activity Name Sub Dur Start Finish Comments

Phase 3 - Existing Elevator RenovationPhase 3 - Existing Elevator RenovationPhase 3 - Existing Elevator Renovation 30 19-Aug-20 30-Sep-20

Phase 3 - Existing Elevator Renovation - Car 3Phase 3 - Existing Elevator Renovation - Car 3Phase 3 - Existing Elevator Renovation - Car 3 22 19-Aug-20 18-Sep-20

C2538 Elev Car 3 - Temporary Enslosure at Door KONE 1 19-Aug-20* 19-Aug-20

C2473 Elev Car 3 - Removal Of Existing Structure KONE 2 20-Aug-20* 21-Aug-20

C2474 Elev Car 3 - Sill Installation KONE 2 20-Aug-20 21-Aug-20

C2475 Elev Car 3 - Hall Side Door Prep And Installation KONE 7 24-Aug-20 01-Sep-20

C2476 Elev Car 3 - Car Side Door Prep And Installation KONE 7 02-Sep-20 11-Sep-20

C2537 Elev Car 3 - Commissioning / Adjusting KONE 4 14-Sep-20 17-Sep-20

C2477 Elev Car 3 - State Inspection KONE 1 18-Sep-20 18-Sep-20

C2478 Elev Car 3 - Back In Service KONE 0 18-Sep-20

Phase 3 - Existing Elevator Renovation - Car 2Phase 3 - Existing Elevator Renovation - Car 2Phase 3 - Existing Elevator Renovation - Car 2 9 18-Sep-20 30-Sep-20

C2479 Elev Car 2 - Post Safety Signs KONE 2 18-Sep-20 21-Sep-20

C2480 Elev Car 2 - Daily JHA And Task Reporting (Job Duration) KONE 2 22-Sep-20 23-Sep-20

C2481 Elev Car 2 - Site Meeting / GC / Owner/ KONE Installers KONE 1 24-Sep-20 24-Sep-20

C2482 Elev Car 2 - Mobilize On Site/Protection Of Finishes KONE 4 25-Sep-20 30-Sep-20
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Elev Car 3 - Temporary Enslosure at Door

Elev Car 3 - Removal Of Existing Structure

Elev Car 3 - Sill Installation

Elev Car 3 - Hall Side Door Prep And Installation

Elev Car 3 - Car Side Door Prep And Installation

Elev Car 3 - Commissioning / Adjusting

Elev Car 3 - State Inspection
Elev Car 3 - Back In Service

Elev Car 2 - Post 

Elev Car 2 -

Elev Car 
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Appendix  C:  Photos of Progress Since Previous Report 



 

  
 

 

Second-floor public corridor outside of Courtrooms 2B through 2E, looking west, in mid-July 

after above-ceiling demolition for mechanical, electrical, and plumbing reroutes. 



 

  
 

 

New HVAC, overhead electrical, and fire sprinkler piping installed in the same corridor. View is 

eastward from outside Courtroom 2D. 

 



 

  
 

 

Main floor main public thoroughfare in mid-July, looking north toward the Courthouse entry 

and screening in the Addition. 

 



 

  
 

 

Main floor main public thoroughfare (same viewpoint) in mid-August, with most of the 

temporary construction walls removed. The temporary wooden half-wall in the background 

protects a portion of the construction zone. 

 



 

  
 

 

East end of the Office for Public Defense undergoing renovations, as shown in mid-July. 

 



 

  
 

 

New entry vestibule taking shape at the east end of the Office for Public Defense in mid-August. 

 



 

  
 

 

HVAC and drywall progress above an office on the north side of first floor in July. 

 



 

  
 

 

Ceiling, lighting, and fire sprinkler above an office on the north side of first floor as of the 

composition of this report. 

 


